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Project 2:    Hewatt to Parkwood to Britt Parallel Route   

Estimated Cost:  $7,379,191  

Scheduled Year:   2010 (design), 2012 (right-of-way), 2013 (construction) 

Current Status:         FHWA required Mitigation Plan. Approval of environmental   

permitting pending mitigation plan development. Second public hearing tentatively 

planned for summer 2011 

 

Target Completion Date:  Open to Traffic 2015 

Consultant:    Gresham Smith & Partners  

 

This project consists of constructing parallel access north of US Highway 78 between 

Hewatt Road and Parkwood Road, with a continuation of the parallel road to Britt.  This 

project is aimed at preserving the capacity along US 78 by removing any unnecessary 

vehicle trips associated with the commercial uses located north of US 78.  Additionally, 

the project will improve mobility and enhance safety along the US 78 Corridor.  This 

project shall serve as a form of “Access Management” that can be associated with the 

GDOT Safety project, which removes the reversible lane system.  In order to promote 

pedestrian activity within this Corridor the design for this project will include sidewalks 

(south side only) pedestrian crossings, pedestrian refuge islands and landscaped buffers. 

Additional measures, such as requesting design variances from the GDOT, etc, will be 

initiated to minimize the impacts to existing commercial and residential properties. 

Corridor approximately 1.6 miles in length.      
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Parkwood to Britt Section 

 

 


